

SE 492 Biweekly Report

Group 12

Make Recipes Readable Again

Client/Advisor: Mat Wymore

Team Members:

John Paton - Team Lead

Brett Knous - Meeting Scribe

Luke Knous - Test Facilitator

Vismay Gehlot - Design Facilitator

Rithwik Gokhale - Report Facilitator

Weekly Summary: Vismay, Rithwik, and Luke worked together on the frontend design while John and Brett focused on creating functional requests from websites to be parsed and have data extracted.

Past Week Accomplishments: Finalized color scheme and other design elements. The page design is complete as well and several pages are implemented. On the backend side of things, we have functional fetch requests and can begin work on parsing the data.

Pending issues: None

Individual Contributions:

Name	Individual Contributions	This week's hours	Cumulative hours
John	Worked to find a functional method of crawling through	8	22

	websites and parsing data properly.		
Brett	Helped discover the need for some form of a server to make get http requests since React has a security limit. Researched tools and solutions to creating a basic server.	7	24
Luke	Worked with Rithwik to research UI and color schemes for the front end react app. We presented the options to the rest of the team and started working to finalize the patterns and apply them to the application.	10	23
Vismay	Worked with front end to research UI and color, mapped out and refreshed memory on basic button layouts as well as connecting pages to other pages. Became more familiar with different features such as drop down and scroll selections	9	17
Rithwik	Worked with the front end team members to research UI and color schemes. Options were presented to the theme and the finalized design pattern is being applied to the pages	10	19

Plans for the upcoming week:

- Finish updating the design schemes of the app pages with the new colors.
- Start creating basic test plans for the different frontend features.
- Begin parsing through requested HTML data.